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1. Network infrastructure software development

Tecore switch, providing GSM digital wireless services throughout the market.

2. Handset development and testing plans

Handset vendors are relied upon to develop the required handsets.  When handsets are
available, testing can then be performed to insure compatibility.

3. Beta testing and lab testing

We rely on Tecore and the handset vendors for initial conformance testing.

4. Release and general availability to carriers of network infrastructure software

Tecore has advised that a beta version of TTY software will be available in the near term.

5. Availability to carriers of full acceptance test units

We are currently awaiting software and hardware availability from switching and handset
vendors.

6. Efforts toward achieving digital wireless solution compatibility with enhanced TTY
devices

We have been working with Tecore�s preliminary software releases to provide the ability
to provide this service.

7. Carrier coordination of testing with PSAP

See response to item 2 above.

8. Carrier testing activities, including field testing, consumer end-to-end testing, and
other necessary tests

We will begin testing activities when the final version software load is installed in the
switch and handsets are generally available.
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9. Retail availability of necessary consumer equipments

It is unknown when handsets will be available

10. Geographic scope of network infrastructure deployment

BTA 411
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